

Items/purchases agreed by Council and still outstanding

Meeting date	Minute	Resolution	Latest status	Target date
13/05/2024	033/M/24	Look at other Fire Risk report actions for Jubilee Hall and Station Road.	Now complete: PR exchange heat for smoke detector (access to changing rooms). Outstanding: Fire documentation/process for contractors - in progress. Fire Risk Assessment to be arranged once Station Road flooring/decorating complete.	February
10/03/2025	232/M/24	Investigate other accessible play equipment for Station Road. Feed back to a future meeting.	CLlr Trafford has identified two possible items including Tippi carousel. Need to chase prices etc. ready for a future meeting, however there has also been mention of other potential equipment (adult swings, MUGA). To be discussed at part of Four Year Plan Working Group meeting - 18/08/25. Any ideas/proposals to be taken back to Full Council - quotes outstanding.	See 153/M/25
09/06/2025	049/M/25	Purchase 2 benches for Station Road and Potterhanworth Road.	Benches purchased and arrived, and now built up. Pending installation (Potterhanworth Road lower field and Station Road).	COMPLETE
08/09/2025	091/M/25	Purchase 'check your speed' signs from Road Safety Partnership	Road Safety Partnership have said we need Community Speedwatch membership. They confirmed we are members. 6 signs delivered 26/11/25. 5 installed by 16/12/25. 1 outstanding installed on the way down from Branston.	COMPLETE
10/11/2025	140/M/25	Arrange guest wi-fi improvements.	Forum Computers notified. Electrician booked in for the additional cabling on 19/01/26.	COMPLETE
10/11/2025	152/M/25	Arrange bowls flooring.	Lincs Flooring notified. Bowls Club notified. Scheduled for 12/01/26. Flooring remedials - waiting for contractor to confirm. Caretaker painting walls w/c 02/02/26.	February
10/11/2025	153/M/25	Arrange new swing.	Wicksteed notified. Further details of the location supplied. Likely to be 8-10 weeks lead time for manufacture plus approximately 2 weeks for installation. Now scheduled for w/c 23/02/26	Mid Feb