

**Items/purchases agreed by Council and still outstanding**

Meeting date	Minute	Resolution	Latest status	Target date
13/05/2024	033/M/24	Look at other Fire Risk report actions for Jubilee Hall and Station Road.	Now complete: PR exchange heat for smoke detector (access to changing rooms). Outstanding: Fire documentation/process for contractors - in progress. Fire Risk Assessment to be arranged once Station Road flooring/decorating complete.	March
10/03/2025	232/M/24	Investigate other accessible play equipment for Station Road. Feed back to a future meeting.	CLlr Trafford has identified two possible items including Tippi carousel. Need to chase prices etc. ready for a future meeting, however there has also been mention of other potential equipment (adult swings, MUGA). To be discussed at part of Four Year Plan Working Group meeting - 18/08/25. Any ideas/proposals to be taken back to Full Council - quotes outstanding.	See 153/M/25
10/11/2025	152/M/25	Arrange bowls flooring.	Lincs Flooring notified. Bowls Club notified. Scheduled for 12/01/26. Flooring remedials - originally scheduled for 27/02/26 but now re-arranged for 05/03/26.	05/03/2026
10/11/2025	153/M/25	Arrange new swing.	Wicksteed installation 19/02/26 - 26/02/26	COMPLETE
12/01/2026	193/M/25	Arrange emergency lighting remedials	IMP Electrical scheduled for w/c 23/02/26 - all done bar one light, due to height of ceiling. Awaiting further quote to include scaffold tower.	March
12/01/2026	204/M/25	Arrange Hive system installation for Jubilee Hall	Rick Townsend commissioned. Awaiting confirmation of installation date.	March