

Items/purchases agreed by Council and still outstanding

Meeting date	Minute	Resolution	Latest status	Target date
13/05/2024	033/M/24	Look at other Fire Risk report actions for Jubilee Hall and Station Road.	New Fire Risk Assessment arranged for 27/04/26.	End April
10/03/2025	232/M/24	Investigate other accessible play equipment for Station Road. Feed back to a future meeting.	CLlr Trafford has identified two possible items including Tippi carousel. Need to chase prices etc. ready for a future meeting, however there has also been mention of other potential equipment (adult swings, MUGA). To be discussed at part of Four Year Plan Working Group meeting - 18/08/25. Any ideas/proposals to be taken back to Full Council - quotes outstanding.	See 153/M/25
10/11/2025	152/M/25	Arrange bowls flooring.	Flooring (including remedials) now complete.	COMPLETE
10/11/2025	153/M/25	Arrange new swing.	Swing now installed.	COMPLETE
12/01/2026	193/M/25	Arrange emergency lighting remedials	IMP Electrical scheduled for w/c 23/02/26 - all done bar one light, due to height of ceiling. Quote obtained, including scaffold tower. Waiting for Fire Risk Assessment to determine whether this emergency light is actually required.	May - TBC
12/01/2026	204/M/25	Arrange Hive system installation for Jubilee Hall	Rick Townsend commissioned. Awaiting confirmation of installation date. No response from Rick yet.	TBC
09/03/2026	231/M/25	Arrange move of broadband/phone with SCIS.	Progressing. Work scheduled for w/c 07/04/26.	April
09/03/2026	232/M/25	Purchase octagonal picnic table from NBB and blue Elipsa 63 litre bin from Glasdon. Liaise with NKDC regarding bin emptying.	Bin and bench installed. NKDC have confirmed that can add it to their rota for emptying.	COMPLETE